

Project Update - Items for Discussion

akuoenergy

- 1. Project Update
- Outstanding CommunityItems
- 3. Changes as a result of Community Feedback
- 4. Previous Community
 Engagement
- 5. Our Goal



akuoenergy

1. Granite Hills Project Update

- Status of Project:
 - EIS process ongoing -> awaiting EPBC response;
 - Level 2 bird assessment scoped and ready to start;
 - Telecoms etc resolved, shortly commence noise, visual;
 - Design being reviewed and amended due to stakeholder feedback from neighbours, OEH, community etc;
 - Heritage ongoing through independent specialist in consultation with multiple registered parties
 - Stakeholder management ongoing; neighbours, finalising stakeholder plan, draft available to view



2. Oustanding Community Items

- Stakeholder Management Plan
 - Final Draft present in hard copy, will be made public once approved and added to website;
 - Minor information to update and sign-off by DPE to finalise;
 - Sharyn to discuss key messages, stakeholder plan and engagement



3. Changes to Accommodate Feedback

- Your feedback is informing the design and project, it has already:
 - Removed turbines and infrastructure from East of site to eliminate environmental impacts in that area;
 - Infrastructure removal near Nat. Park and State forest;
 - Increased distance of turbines from residences;
 - Led to standardised neighbour consultation and communication of all owners included in this group;
 - Review of neighbour suggested groupings -> we are seeking ongoing communication with neighbours.
- Your direct feedback is being heard and will be used within the constraints of the development.





5. Our Goal:

'Is to have ongoing two-way communication with the community, listen to constructive feedback and use it to progress Granite Hills development in the manner of greatest benefit."

Please provide feedback to: granitehills@akuoenergy.com